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March 10,2008 

Mr. Ross del Rosario 
U. S. EPA - Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC) 
Monthly Report February 1 - February 29, 2008 

Dear Mr. del Rosario: 

Enclosed is the Sauget Sites Area I Monthly Report for the Febmary 2008 reporting 
period. This submittal is in fiilfillment of the monthly requirements of Section 2.4 
Reporting, of the January 21, 1999 Final Administrative Order by Consent for Sauget 
Sites Area 1, Sauget and Cahokia, Illinois. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: Kevin Tumer - USEPA 
Tim Gouger - USAGE 
Sandra Bron - lEPA 
Dave Webb - IDPH 
Mike Coffey - USF&W 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia, IL 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski - Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

AOC - EECA / RIFS 

Status Report 

Date of Report: March 10, 2008 
Period Covered: February 1, 2008 - February 29, 2008 

Work Performed during the Reporting Period 

Samples in the utility corridors along Queeny Avenue between Sites H and I were 
obtained on June 7*, 2007 in accordance with the requirements of the Work Plan 
approved on March 22"'', 2007. The validated analytical results from these samples were 
submitted to the Agency on January 3'̂ '', 2008. A risk assessment described in Secfion 4 
of the Work Plan was carried out in accordance with agreements reached during a 
teleconference on September 13"', 2007 with the Agencies. A revised version of Section 
4 of the Work Plan incorporating the results of the discussions during the teleconference 
was submitted on November 27 ' , 2007. Additional comments were received from EPA 
on Febmary 5'*̂  and a second revision of Section 4 of the Work Plan was submitted on 
Febmary 20" .̂ The results of the risk assessment were submitted on Febmary 25" ,̂ 
2008 and are currently being reviewed by the Agency. 

The final Work Plan for the Soil Vapor Intmsion Investigation was approved on May 
24" ,̂ 2007. USEPA issued comments on a Technical Memorandum summarizing the 
results of a human health evaluation submitted to the Agency on March 19"', 2007. 
These comments are dated June 8*, 2007. However, they were not received at that time 
by the Project Coordinator and the comments were reissued on September 20"*, 2007. A 
teleconference was held with the Agency and its oversight contractor, CH2M Hill, on 
October 23'̂ '', 2007 and responses to those comments were submitted to the Agency on 
January 2, 2008. The human health evaluation was submitted on January 4, 2008 and is 
currently under review by the Agency. 

A report summarizing the results of DNAPL recovery pumping tests at BR-I was 
submitted to the Agency on April 16,2007. Comments on the report were received from 
the Agency on January 23, 2008. Those comments are being reviewed and responses will 
be submitted in March. 

USEPA is also reviewing a Technical Memorandum documenting the derivation of risk-
based concentrations used in the Dead Creek removal work and in the Dead Creek 
Ecological Risk Assessment submitted to the Agencies on July 27 ' , 2007. 
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On Febmary 5'*', comments were received from the Agency on a Tech Memo on 
Principal Threat Evaluation for Toxicity that was submitted in January 2006. Those 
comments are being reviewed and responses are being prepared. 

The following items that were discussed during a May 24, 2007 teleconference with 
USEPA and CH2M Hill remain outstanding: 

• The status of the Technical Memorandum presenting the results of the Human 
Health Risk Assessment for a residential child exposure in Dead Creek. This 
Tech Memo was submitted to the Agencies in April 2006. 

• Agency comments on the proposed changes to the draft RI report^ 

Attachments 

There are no Technical Memoranda or data submitted with this report. 

Work Scheduled for Next Reporting Period 

• Submit responses to the Agency comments on the DNAPL recovery test report. 

• Prepare responses to the Agency comments on the Tech Memo on Principal 
Threat Evaluation for Toxicity 
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